Short Term Solution **Temporary Homeless Encampment**

(Short Term Solution) Temporary Encampment

The temporary encampment will be located on the 2 acre property at the northeast corner of South "O" Street and East Walnut Avenue across from the Hillman Center.

- The encampment is separate from the shelter project and not intended to be included in the lease agreement.
- There have been 12 pedestrian vs. train fatalities since 2010 including 2 within the past 45 days. Most if not all are believed to have been intentional (ie. suicide) and involving homeless individuals.
- The temporary encampment will allow the relocation of homeless individuals away from the rail road tracks thereby reducing the likelihood of additional fatalities.
- The encampment is necessary given that it will take 12-18 months to complete the shelter.
- Staff will begin by relocating homeless individuals (± 60) that are voluntarily participating in the Encampment Resolution Funding program (ERF) to the site.

(Short Term Solution) Temporary Encampment

- The City will benefit by learning operational lessons over a 12-18 months period in anticipation of homeless shelter operations.
- The City anticipates \$750,000 in capital related expenses and will utilize \$1,500,000 in ERF grant funds to cover operational expenses.
- The City intends to sell the site to recoup partial costs upon commencement of shelter operations.
- The City will require voluntary participation, will assist with relocation of homeless individuals, and provide basic assistance and services
- At some point, the City will also begin to enforce Union Pacific's no trespass warrant and so the encampments along the rail road tracks will have to be vacated.
- The City will apply for additional ERF funding to assist with relocating additional homeless individuals to the site.
- The City will utilize its own force to perform portions of the work and contract out the balance of work.







Preliminary layout showing:

- A) Encampment Area (178 Tent Locations)
- B) Common Area (Picnic Tables, Grills, Water, Electricity)
- C) Caretaker Facility
- D) Restroom-Shower Trailers
- E) Storage
- F) Parking




Project Milestones

Homeless Shelter

	Fall						Summer								Summer	
Item	2022		2023		2023		2023		2023		2024		2024		2024	
Lease																
Operator																
Plan Submittal																
Design																
Bidding																
Permitting																
Construction																
Operations																

Temporary Encampment



Notes:

1) The "plan submittal" item above includes additional operational plans as requested by the County for review.